

FPCCommunityGarden site

Sat Apr 25, 2015

9am - 12pm Build Shift #1 - Site Prep & Cut Wood

Where: Garden Site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

1pm - 5pm Build Shift #2 - Site Prep & Cut Wood

Where: Garden Site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

Thu Apr 30, 2015

12pm - 5pm Soil, mulch, gravel deliveries

Where: Garden Site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

Fri May 1, 2015

6pm - 9pm Build Shift #3 - build garden boxes

Where: Garden site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

Sat May 2, 2015

9am - 12pm Build Shift #4 - Build box & fill boxes

Where: Garden Site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

1pm - 5pm Build Shift #5 - fill boxes & landscape fabric & mulch

Where: Garden Site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

Sun May 3, 2015

11am - 3pm Build Shift 6 - fill boxes & landscape & mulch

Where: Garden Site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

Mon May 4, 2015

9am - 1pm Bobcat assist with soil/mulch

Where: Garden Site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

Tue May 5, 2015

9am - 12pm Composter Assembly

Where: Garden Site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com
Description: Hardisty School Community Service Project

FPCCommunityGarden site

Wed May 6, 2015

6pm - 9pm Survey for 4x4 bed locations

Where: Garden Site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

Fri May 8, 2015

12pm - 4:30pm Soil/mulch delivery #2

Where: garden site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

6pm - 9pm Build Shift #7 - build 4x4 boxes

Where: Garden Site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

Sat May 9, 2015

9am - 12pm Build Shift #8 - Build & fill 4x4 beds

Where: garden site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

1pm - 5pm Build Shift 9 - Fill boxes, landscape fabric & mulch

Where: garden site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

Sun May 10, 2015

All day Average Last Frost for Edmonton!

Sun May 10, 2015 - Mon May 11, 2015
Where: Edmonton, AB
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com
Description:
based on Alberta Agriculture data: [http://www1.agric.gov.ab.ca/\\$department/deptdocs.nsf/all/agdex10](http://www1.agric.gov.ab.ca/$department/deptdocs.nsf/all/agdex10)

1pm - 4pm Build Shift #10 - landscape fabric, mulch

Where: garden site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

1pm - 6pm Install Sign

Where: garden site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

Sat May 16, 2015

1pm - 6pm Water System setup

Where: garden site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

FPCCommunityGarden site

Sat May 23, 2015

■ All day Start hardening off indoor grown plants - nighttime shelter

Sat May 23, 2015 - Sun May 24, 2015

Calendar: FPCCommunityGarden site

Created by: fpcgcontact@gmail.com

Description:

indoor plants need a bit of a weaning period before fully sticking them in the ground. Indoors there is little wind or cool temps. The seedlings should be put out in a warm, moderately protected area. Keep an eye on their moisture level, and if it will be chilly, put them in a sheltered place overnight (unheated garage works well). This should happen for a few days i not a week.

Tue May 26, 2015

■ 8:30am - 1pm Hardisty Planting event

Where: garden site

Calendar: FPCCommunityGarden site

Created by: fpcgcontact@gmail.com

Thu May 28, 2015

■ All day Hardened off plants go in the ground!

Thu May 28, 2015 - Fri May 29, 2015

Calendar: FPCCommunityGarden site

Created by: fpcgcontact@gmail.com

Description:

After a few days of hardening off, put them in the ground and let them get established!

Sat May 30, 2015

■ 9am - 12pm Gardener's Swap and Sale

Where: Fulton Place Community Hall

Calendar: FPCCommunityGarden site

Created by: fpcgcontact@gmail.com

■ 12:30pm - 2:30pm Community Planting Day!!

Where: garden site

Calendar: FPCCommunityGarden site

Created by: fpcgcontact@gmail.com

Mon Jun 1, 2015

■ All day Garden Must be Planted

Mon Jun 1, 2015 - Tue Jun 2, 2015

Where: Garden Site

Calendar: FPCCommunityGarden site

Created by: fpcgcontact@gmail.com

Description:

As per the garden contract, planting is to be completed by this date (no empty beds).

FPCCommunityGarden site

Sat Jun 20, 2015

10am - 3pm Official Opening of Sunshine Garden!

Where: Garden Site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com
Description: Time TBD

Sat Jun 27, 2015

10am - 12pm Garden Maintenance Party

Where: Garden Site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

Sun Jul 26, 2015

1pm - 3pm Garden Maintenance Party

Where: Garden site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

Sat Aug 29, 2015

10am - 12pm Garden Maintenance Party

Where: Garden Site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

Mon Sep 21, 2015

All day Average first frost date

Mon Sep 21, 2015 - Tue Sep 22, 2015
Where: Edmonton, AB
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com
Description:
based on Alberta Agriculture data: [http://www1.agric.gov.ab.ca/\\$department/deptdocs.nsf/all/agdex10](http://www1.agric.gov.ab.ca/$department/deptdocs.nsf/all/agdex10)

Sun Sep 27, 2015

1pm - 3pm Garden Maintenance Party

Where: Garden Site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com

Thu Oct 1, 2015

All day All Materials Must be removed from garden beds

Thu Oct 1, 2015 - Fri Oct 2, 2015
Where: Garden Site
Calendar: FPCCommunityGarden site
Created by: fpcgcontact@gmail.com
Description: As per the garden contract, all cleanup is to be completed by October 1st.

FPCCommunityGarden site

Mon Feb 15, 2016

All day Start Onions (from seeds) and Leeks indoors

Mon Feb 15, 2016 - Tue Feb 16, 2016

Calendar: FPCCommunityGarden site

Created by: fpcgcontact@gmail.com

Description:

take around 3 weeks to emerge, need lots of lead time to get big enough to do anything in our summer -source Salisbury Greenhouse article: <http://salisburygreenhouse.com/your-seeding-calendar/>

Mon Feb 29, 2016

All day Start Peppers indoors

Mon Feb 29, 2016 - Tue Mar 1, 2016

Calendar: FPCCommunityGarden site

Created by: fpcgcontact@gmail.com

Description:

Based on information from Salisbury Greenhouse: <http://salisburygreenhouse.com/your-seeding-calendar/>

Mon Mar 7, 2016

All day Start Tomatoes indoors

Mon Mar 7, 2016 - Tue Mar 8, 2016

Calendar: FPCCommunityGarden site

Created by: fpcgcontact@gmail.com

Description:

Based on information from Salisbury Greenhouse: <http://salisburygreenhouse.com/your-seeding-calendar/> If you start them in a small pot, they can be repotted deeply in the next size up - tomatoes root all the way up their stem and get happier/stronger growth with more roots early on.

Mon Apr 4, 2016

All day Start Broccoli and Cauliflower indoors

Mon Apr 4, 2016 - Tue Apr 5, 2016

Calendar: FPCCommunityGarden site

Created by: fpcgcontact@gmail.com

Description:

Based on information from Salisbury Greenhouse: <http://salisburygreenhouse.com/your-seeding-calendar/>

Mon Apr 18, 2016

All day Start Cucumbers indoors

Mon Apr 18, 2016 - Tue Apr 19, 2016

Calendar: FPCCommunityGarden site

Created by: fpcgcontact@gmail.com

Description:

Based on information from Salisbury Greenhouse: <http://salisburygreenhouse.com/your-seeding-calendar/> Start in larger (at least 3") pots as they don't like their roots disturbed during transport

FPCommunityGarden site

Mon Apr 25, 2016

■ **All day Start Zuchinni/Squash indoors**

Mon Apr 25, 2016 - Tue Apr 26, 2016

Calendar: FPCommunityGarden site

Created by: fpcgcontact@gmail.com

Description:

Based on information from Salisbury Greenhouse: <http://salisburygreenhouse.com/your-seeding-calendar/> Start in larger (at least 3") pot as they don't like their roots disturbed on plant out.